https://trello.com/invite/b/6999c74a6d0a3f245df461e1/ATTI977ef4fb99f3eace056771bd357866e1632AC887/pse-g5

Sprint 1 (22/02/2026):



The Requirements for the fitness app were gathered and added to the Backlog along with user stories. Requirements were then ordered and put into separate sprints in order of importance with the most important features taking priority.

<u>Sprint 1 Start:</u>



Mid Sprint 1:



End of Sprint 1:



Sprint 1 went smoothly. All features were implemented with no problem, and all three user stories were completed on time.This created a solid foundation for the fitness app

Sprint 2 (26/02/2026):

<u>Start of Sprint 2:</u>



Mid Sprint 2:



End of Sprint 2:



Sprint 2 introduced additional functionality however, during testing, an error kept appearing when trying to display the training programs meaning we have to rework it. Training programs moved back to Backlog for the next sprint.

Sprint 3 (01/03/2026):

Start of Sprint 3:



Mid sprint 3:



Delay in implementing nutrition tracker

End of Sprint 3:



Sprint 3 faced a hiccup when there was a delay in implementing the nutrition tracker. During testing the nutrition tracker was also displaying wrong numbers which means it will have to be reworked and sent back to the Backlog for the next sprint.

Sprint 4 (08/03/2026):

<u>Start of Sprint 4:</u>



<u>Mid Sprint 4:</u>



End of Sprint 4:



Sprint 4 focused on finishing the remaining features. Progress was steady, and the team ensured all user stories were delivered with quality. The backlog was cleared successfully on **10/03/2026**.